

MINUTES OF MEETING (MOM)

Team 8

3D Printing Cost Estimation Platform

Meeting Details

Project: 3D Printing Cost Estimation Platform
Week: Week 9
Date: Friday, April 3, 2026
Time: 4:00 PM IST
Location: CIE, Ground Floor
Client: Anil Kumar Upadhyay, Five Fingers Innovative Solutions
Client Email: aku1974india@gmail.com
Client Phone: 9949497560

Team Members Present

- Abhiroop Pullepu
- Mehrish Khan
- Ronith Menneni
- Sai Hasini
- Ruschita Guddeti

Notes

- Meeting focused on polishing the features introduced after Release 1 (OTP, admin config, improved printability), reviewing non-functional requirements, and planning a minor follow-up release.

1 Feature Polish Status

1.1 OTP and Security Hardening

- Rate limiting added to OTP verification endpoint to mitigate brute-force attempts.
- Lockout mechanism introduced after a configurable number of failed OTP attempts.
- Audit log entries created whenever OTP verification fails due to invalid code or expiry.

1.2 Admin Panel Improvements

- Inline help text added for:
 - Material cost per gram.
 - Machine time rate (INR/minute).
 - Waste/failure factors and their impact on total cost.
- “Reset to defaults” button implemented using client-confirmed baseline values.
- Basic client-side validation and error highlighting integrated across all fields.

1.3 Printability and Failure Logs

- Thin-wall detection tuned further based on new sample models; several false positives removed.
- Failure logs now support filtering by failure type and export to CSV from the admin panel.

2 Non-Functional Requirements Check

- **Performance**
 - Typical STL (5–10 MB) upload completes within a few seconds on local setup.
 - Slicing and cost estimation for moderate models generally within the target ~10 seconds window.
- **Reliability**
 - Docker Compose stack runs reliably for extended periods in local tests.
 - No new critical (P0/P1) bugs discovered in the last round of testing.
- **Usability**
 - Login, OTP, and error states tested on multiple browsers.
 - Admin panel walkthrough performed with the client; feedback largely positive.

3 Minor Bugs and Fixes

- **Bug: CSV export encoding issue**
 - Symptom: Non-ASCII characters in filenames appeared garbled in exported CSV.
 - Fix: Ensured UTF-8 encoding and proper quoting of fields in export logic.
- **Bug: OTP modal focus trap**
 - Symptom: Keyboard users could tab out of the OTP modal inadvertently.

- Fix: Implemented focus trapping within modal while it is open; added accessibility checks.
- **Bug: Cost summary not updating after admin config change**
 - Symptom: Existing job cost summary did not update until page refresh after admin altered global factors.
 - Fix: Triggered re-fetch of cost estimate when configuration changes; added a “Recalculate” button in UI.

4 Client Discussion and Next Steps

4.1 Client Feedback

- Client is satisfied with the security and configurability improvements made after Release 1.
- Suggested that, for future versions, system could support multiple printer profiles with different volumes and rates.
- Requested that the team document a step-by-step deployment guide for their internal IT team.

4.2 Planned Minor Release

- Label planned as a minor follow-up release (e.g., v1.1.0) including:
 - OTP-based login.
 - Enhanced admin configuration panel.
 - Improved printability checks and failure logging with CSV export.
- Target timeline: mid-April 2026, subject to academic deadlines.

5 Action Items Summary

Owner	Task
Abhiroop Pullepu	Finalise logging and rate limiting documentation for OTP and failure logs.
Mehrish Khan	Update cost-estimation tests to cover configuration reset and recalculation flows.
Ronith Menneni	Polish admin and failure-log UI (CSV export button, filter UX, responsive layout).
Sai Hasini	Accessibility pass on login/OTP and main dashboard (focus order, ARIA labels).
Ruschita Guddeti	Prepare deployment guide (Docker Compose, environment variables, initial admin setup) for client IT team.

Client (Anil Kumar)	Review and approve the proposed scope and timing for minor Release 1.1.0.
---------------------	---

Minutes prepared by: Team 8
Date: April 3, 2026